From: EXT-Miley, Robert R [mailto:Robert.R.Miley @boeing.com]

Sent: Tuesday, April 15, 2003 3:28 PM

To: Barnett, Michelle (POIC/iIURC); Bates, Jim (SM/NASA); EXT-Bay, Cleo
W; Bollweg, Ken (AMS/LM); Conwell, JJ(MT2/NASA); Cook, Gene (OZ3/NASA);
EXT-Corley, William L; Daniel, Steve (NC/GHG); Davenport, Galen
(POIC/Grd); Ellenberger, Rich (SF/NASA); EXT-Fast, Danidl L.; Forrest,

Steve (OZ2/BKH); George, Risha (NT/GHG); EXT-Golick, Richard K;
EXT-Grayson, Cynthia; Heartsill, Amy (XA/NASA); James, Cheryl
(POIC/POIF); Keifenheim, Jack (KSC); Koenig, Mark G; LaPlante, Mark
(POIC/OC); Londa, Dan (NE/NASA); Martin, Trent (AMS/LM); Mathis, Johnny
(KSC); EXT-Miley, Robert R; Mooty, AliciaA; Murphy, Benjamin
(Training/TBE); Nelson, Art (NC/SAIC); Okafor, Godfrey (NT/SAIC);

Sanchez, Rick (SM/NASA); Sanders, Victor T; Sauceda, Tania (NT/SAIC);
Stevenson, LD (CB/BAR); EXT-Voels, Stephen A; Werkheiser, Niki
(POIC/OC); Widjokongko, Antonius (SF/JEC)

Cc: Danford, Mike (OZ2/NASA); Feng, Ven (OZ2/NASA); Scheib, Jim
(OZ2/NASA); EXT-Selmarten, John D; EXT-Voss, David R

Subject: ***** CANCELED***** AMS-02 - 4/24/03 PIM Schedule Meeting

*##5xThis AMS-02 PIM Schedule meeting is CANCEL ED.*****

The AMS-02 Critical Design Review (CDR) data package is available for review. The AMS-02
CDR is scheduled for 5/13-16/03 in Houston. A draft AMS-02 Payload Integration Agreement
and adraft AMS-02 Payload Hardware Interface Control Document are included in the CDR
data pack for review.

Attached is a copy of the updated AMS-02 PIM Schedule, dated 4/15/03. Concluded milestones
since thelast AMS-02 PIM Schedule update are completion of the Integration Verification Test
(IVT) at KSC, and submittal of the PIA draft (SSP 57113) and hardware |CD draft (SSP 57213).

<<AMS truss ACOP PIM Schedule 4-15-03.ppt>>
The next AMS-02 PIM Schedule meeting will occur on 5/22/03.
Please call if you have any questions.
Seeyal Bob
Robert Miley
ISSPIM - External Payloads/OZ2/USA
281-226-4968 (office)

713-648-0234 (pager)
robert.r.miley @boeing.com



